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e Generel status on Baltic
pipe

e Status on Balancing Model
2022




WORK RESUMES
ON PARTS OF
BALTIC PIPE PROJECT

On 31 May 2021, The Danish
Environmental and Food Appeals Board
repealed the environmental permit for
the Baltic Pipe Project.

Energinet then enacted a temporary
shutdown of construction.

Shortly after, The Danish Environmental
Protection Agency stated that it has no
objections to Energinet resuming
construction on parts of the project.
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Oplægsholder
Præsentationsnoter
Vis evt. videoen her: VIDEO: Efter knap et års arbejde ligger Baltic Pipe klar i Nordsøen | Energinet Klik på CC-knappen for engelske undertekster


WORK
PROGRESSING
ACROSS DENMARK

Pipe laying is completed on Zealand, 70
kilometres in total.

Work is also progressing on Eastern
Funen.

In Western Jutland we have completed
pipe laying from Houstrup Beach to the
receiving terminal in Nybro.

40 kilometres in Jutland and 40
kilometres on Funen remain to be laid in
2022, awaiting the new environmental
permit.




COMPRESSOR STATION

The three compressors have been successfully
installed on the new compressor station, located on
Southern Zealand.




ENLERGINET

PUBLICATION OF REGULATORY APPROVAL

The Danish Utility Regulator and the Swedish Energy Markets Inspectorate have approved
the methodology (DK) and the updated Balancing Agreement (SE)

. - @ Forsyningstilsynet

Godkendelse af metodeandring til ba-
lancemodellen pa gasomradet

RESUME

Denne sag omhandler i afen fra Energinet
vedrerende en sendring af den eksisterende balancemodel. Baggrunden for anmeldel-
sen er at sikre den danske systemintegritet som folge af Baltic Pipe, og de markant
foregede maengder gas denne vil medfere i det danske transmissionsnet. Ved godken-
delse i dag den datamodel, smoothing
og No Punishment Principle, herunder to nye virtuelle allokeringspunkter, Smoothing
Allocation Point og Causer Allocation Point fra og med den 1. oktober 2022, hvor Baltic
Pipe forventes idriftsat.

Forsyningstilsynet godkender med denne afgerelse Energinets anmeldelse om andring
af balanceringsmodellen efter i forste raekke netregel for balancering af gastransmissi-
onsnet, NC BAL.

Den dansk-svenske balancemodel, Joint Balancing Zone, er i dag et dagsbalancere-
gime, hvor ubalancer i labet af dagen accepteres, og kun akkumulerede ubalancer ved
gasdegnets afslutning straffes. Idriftsasttelsen af Baltic Pipe vil medfere transit af op til
fem gange det danske forbrug. | systemer med store transitkapaciteter kan ubalancer i

i lobet af bringe uden for de fysiske tolerance-
niveauer Intradan-fomlintelser adrassarer defte nroblam vad at skahe akonomiske in-
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Prévning av villkor i for gas

Beslut
1. Energimarknadsinspektionen (Ei) godkinner avtalsvillkoren i Swedegas
AB (Swedegas) balansansvarsavtal 2022-0 for gas (bilaga).
2. Beslutet giller omedelbart.

Beskrivning av &rendet

Sedan april 2019 har det funnits en gemensam balanseringszon for det vstsvenska
gasnitet och Danmark, Joint Balancing Zone (/BZ). Den nuvarande modellen
bygger pa att balansering sker dygnsvis utan begrinsningar under gasdygnet, som
stricker sig mellan Klockan 06.00 - 06.00 nistfoljande dag.

Den 1 oktober 2022 beriknas den svensk-danska gasmarknaden integreras med
Baltic Pipe. I samband med detta kommer nuvarande balanseringsmodell for gas
att revideras for att kunna hantera en okad mingd gas i s

emet, vilket har

paverkan bade pa volym och flexibilitet. Den storsta forandringen i

innebir ingar varje timme under gasdygnet.
Revideringarna i balanseringsmodellen medfor iindringar ocksa i
balansansvarsavtalet, dirfor har ett nytt avtal tagits fram gemensamt av Swedegas
och den danska systemansvariga, Energinet Gas TSO A/S.

Link:

https://forsyningstilsynet.dk/aktuelt/nyheder/forsyningstil https://ei.se/om-oss/nyheter/2021/2021-12-06-ei-
synet-godkender-aendrede-dansk-svenske-gasregler-til- godkanner-foreslagna-andringar-i-balansansvarsavtal-for-
sikring-af-systembalancen-efter-baltic-pipe den-svensk-danska-gasmarknaden



https://forsyningstilsynet.dk/aktuelt/nyheder/forsyningstilsynet-godkender-aendrede-dansk-svenske-gasregler-til-sikring-af-systembalancen-efter-baltic-pipe
https://ei.se/om-oss/nyheter/2021/2021-12-06-ei-godkanner-foreslagna-andringar-i-balansansvarsavtal-for-den-svensk-danska-gasmarknaden

NEW BALANCING MODEL 2022

SUMMARY OF USER GROUP ON 28 OCTOBER 2021

DATA QUALITY

Overall framework in
place.

Regional split

Falling deviation
during day

Evida will test setup
in begining of 2022

SMOOTHING

Overall framework in
place.

Individual shipper

Smax

Shipper will calculate
own smoothing

Process of daily
communication is to
be specified.

ENERGINET

FALL BACK
DATA

Energinet fall back
procedure will use 7
days old data



ENERGINET

TIME LINE FOR THE BALANCING MODEL 2022

With the regulatory approvals an important milestone in the project plan is reached

2021 2022

Activity okt | nov | dec | jan | feb | mar | apr | maj | jun | jul | aug | sep | okt | nov
Regulatory approval process _
User Group A
Shippers Forum 28_1?_202:} A

-1 109-12-2021
Framework to be set on: future green zone, smoothing, o e
fallback procedures and control mechanism. ? L

Final details to be set on data quality

Implementation of new IT-system

Implementation of Balancing Model 2022 in IT-system

Test between Energinet, EVIDA and Nordion
Publication of updated nomination guide A
Test with shippers

Market Consultation of BfG (General Terms and Condi-
tions for Gas Transport)

Balancing Model 2022 Go-Live

A
01-10-2022




ENERGINET

UPDATED NOMINATION GUIDE 1 MARCH 2022

Energinet will publish an updated version of the nomination guide with the exact files

format to adjust to the balancing model from October 2022.
All new messages will be communicated via Edig@s XML 5.1

INDIVIDUAL
ACCUMULATED ACCUMULATED
SYSTEM BALANCE SHIPPER BALANCE
(ASB) (IASB)

FROM 7:10 TO 6:10 FROM 7:40 TO 6:40

* Afile with one quantity A file with one quantity

(positive or negative) (positive or negaive)

One extra file with
allocation data on Joint
Exit Zone (DMS, NDMS)

SMOOTHING
ALLOCATION POINT,
FAXE AND NORTH SEA
ENTRY

3 new points in the

market model to which
nominations must be sent

Smoothing allocation
point is only relevant for
shippers with offtake to
the Joint Exit Zone



COMMUNICATION
OF PROGRESS

Energinet will keep you frequently
updated on the implementation progress
of the balancing model

* Via Shippers Forum
* Via Gas news

* |f needed a user group will be held in
2022

* Via webpage for balancing:

In case of any delays, Energinet will
inform you as soon as possible, including
the consequences and way forward

ENERGINET



https://en.energinet.dk/Gas/Shippers/Gas-balancing-model

QUESTIONS

Contact: slr@energinet.dk
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